

Improving the cost estimates of complex projects in the project based industries

Abstract

Purpose: Project-based industries face major challenges in controlling project cost and completing within the budget. This is a critical issue as it often connects to the main objectives of any project. However, accurate estimation at the beginning of the project is difficult. Scholars argue that project complexity is a major contributor to cost estimation inaccuracies. Therefore, recognising the priorities of acknowledging complexity dimensions in cost estimation across similar industries is beneficial in identifying effective practices to reduce cost implications. Hence, the purpose of this paper is to identify the level of importance given to different complexity dimensions in cost estimation and to recognise best practices to improve cost estimation accuracy.

Design/Methodology/Approach: An online questionnaire survey was conducted among professionals including estimators, project managers, and quantity surveyors to rank the identified complexity dimensions based on their impacts in cost estimation accuracy. Besides, in-depth interviews were conducted among experts and practitioners from different industries, in order to extract effective practices to improve the cost estimation process of complex projects.

Findings: Study results show that risk, project and product size, and time frame are the high-impact complexity dimensions on cost estimation, which need more attention in reducing unforeseen cost implications. Moreover, study suggests that, implementing a knowledge sharing system will be beneficial to acquire reliable and adequate information for cost estimation. Further, appropriate staffing, network enhancement, risk management, and circumspect estimation are some of the suggestions to improve cost estimation of complex projects.

Originality/Value: The study finally provides suggestions to improve cost estimation in complex projects. Further, the results are expected to be beneficial to learn lessons from different industries and to exchange best practices.

Keywords: Complex projects, Estimation, Risk, Cost overrun, Dimensions

Paper type: Research paper

1. Introduction

Project cost overrun is a significant and fairly common issue in many project-based industries (Bertelsen & Koskela, 2003; Flyvbjerg, 2005; Olaniran, Love, Edwards, Olatunji, & Matthews, 2015; Ramasubbu & Balan, 2012). A variety of reasons for cost escalation, including project schedule changes, poor estimating, scope changes, faulty execution, inconsistent application of contingencies, unforeseen events, project complexity, and contract document conflicts, are identified by the researchers (Shane, Molenaar, Anderson, & Schexnayder, 2009). However, studies advocate that, the complexity of projects is the major reason for cost overruns as it could cause a “domino’s effect” on all components of the project (Kaming, Olomolaiye, Holt, & Harris, 1997). Though, studies identified project complexity as a cost escalation factor, no suggestions are proposed to improve the estimation process by addressing complexity issues. Therefore, examining the dimensions of project complexity for a more realistic estimation of cost is beneficial to avoid cost overruns. In addition to complexity dimensions, factors affecting the accuracy of cost estimates are widespread such as experience of estimator, completeness of the design, cost estimation techniques used, and alike. However, this study focuses only on complexity dimensions that affect the accuracy of cost estimation. Previous studies reveal that, dependency and interdependency, uncertainty, clarity of goals, political influence, and technology are some of the dimensions that determine the level of complexity (Baccarini, 1996; Bar-Yam, 2004; Kerzner & Belack, 2010; Remington & Pollack, 2007). Even though, these complexity dimensions are common across multiple industries, the importance given to each dimension could vary. For example, complex construction projects are considered “one off” compared to the complex projects of most other industries, as they are location sensitive, material/labour sensitive, and often customer requirements are individualistic to every single project (Bertelsen & Koskela, 2005). Therefore, importance given to complexity dimensions in cost estimation is also expected to be different across industries. However, perspectives from different industry professionals would be beneficial to learn lessons from other industries and to exchange best practices. Accordingly, this paper aims to rank the importance given to complexity dimensions in cost estimation across similar industries, and to identify good practices to improve cost estimation process of complex projects.

2. Measuring project performances and the notion of cost overruns

Traditionally, cost, time, and quality, which are also known as 'iron triangle', have been recognised as the key performance measurement criteria for projects (De Wit, 1988). Afterwards, researchers argue that 'iron triangle' is not the exclusive criteria for project performance measurement and they proposed many additional factors (Atkinson, 1999; Chan & Chan, 2004; De Wit, 1988; Meng, 2012). However, cost performance of a project still remains as one of the main measures of the project success as it is linked with objectives of most of the projects (Ahiaga-Dagbui & Smith, 2014).

As Bubshait and Almohawis (1994, p. 134) argue, in every project, there are enablers and impediments to meet project cost targets. They define those elements as "the degree to which the general conditions promote the completion of a project within the estimated budget" (Bubshait and Almohawis (1994, p. 134). As clear from the above, within the notion of cost performance of projects, the establishment of the project "budget" is a key aspect. While different industries, practitioners, and professional institutions adopt different tools and techniques to establish project "budget", the fundamental building block of project budget consist of an established cost estimating mechanism. Often, once the cost estimates are accepted by client, which officially would become the project "budget".

Usually, projects' objectives promote completion within the budget, considering organisational budgets, the cost of financial loans, and economic pressure on the country (Ahiaga-Dagbui & Smith, 2014). However, estimating the costs at early stages of a project became difficult, owing to the complex web of cost influencing factors. Chan and Chan (2004) argue that, final project cost is not only limited to agreed tender sum, but may also include subsequent costs such as variation cost, modification cost, legal claims, and many other external contingency factors. Therefore, it is important that the project "budget" considers all these subsequent costs and estimate those as accurately as possible. It is well recognised that, each project has its own web of cost influencing factors, which affects the cost estimation process. Hence, a more accurate distinction would need to take into consideration as many conditions as possible to improve the project cost estimates and to avoid cost overruns. Kaming et al. (1997) listed prime reasons for the cost overruns as; inflationary material cost, complexity of project, inaccurate estimate of materials, and inexperience of project manager. Ahiaga-Dagbui and Smith (2014) further expanded this list including; scope changes, duration, and size of the project.

However, significant cost overruns can be largely observed in complex projects (Ahiaga-Dagbui & Smith, 2014; Flyvbjerg, Bruzelius, & Rothengatter, 2003). Doyle and Hughes (2000) conducted a study to determine the influence of project complexity on estimation accuracy by comparing number of inherent work elements with the deviation in the estimate. The study reveals that, the greater the project complexity the greater the adverse deviation in the estimate. Yet, the complexity of the project cannot be measured only based on number of work elements and their interrelationships. There are many other dimensions make a project complex such as timeframe, technology, and budgetary concerns (Kerzner & Belack, 2010).

Flyvbjerg et al. (2003) reason cost overruns as 'strategic misrepresentation' as the complex projects are typically capital intensive. Therefore, sometimes the motivation was to initially satisfy a small group of people who had interests for these projects to be approved. However, based on Shane et al. (2009)'s study it can be argued that, cost underestimation is not always a deliberate misrepresentation. Several factors including scope change, faulty execution, market conditions, unforeseen conditions, and contract document conflicts, limit the capacity of the cost estimator to be accurate.

Based on the above arguments, it is visible that authors measure complexity based only on one particular dimension such as number of work elements or size of the project. Therefore, examining other potential dimensions for a more realistic determination of complexity and estimation is beneficial to offer better transparency when using business and/or taxpayers' money.

3. Complexity as a concept

In general, scholars define complex projects based on the number of working elements that it encompasses. Concerning projects, Terry, John, Stevens, Crawford, and Cooke-Davies (2013) explain the term 'complex' as; "if the project consists of many interdependent parts, each of which can change in ways that are not totally predictable, and which can then have unpredictable impacts on other elements that are themselves capable of change" (p.2). Similarly, Baccarini (1996) defines project complexity as "consisting of many varied interrelated parts (tasks, specialists, and components) and many interrelatedness between these elements" (p.201). Further, Rogers (2008) expanded this concept by relating it to uncertainty and the need to use appropriate methods to overcome existing uncertainties. Based on these, projects that contain

elements of high uncertainty and interdependent parts can be defined as complex projects. However, a large size project (i.e. several years or GBP billions) does not necessarily mean that this project is complex by nature – it might be just resource intensive. Other projects might have a shorter duration or lower budget but be complex. Typically, complex projects involve many professionals from different disciplines to work together as it is uneconomical to handle all the works, and also to obtain specialisation (Gray & Hughes, 2001). This leads to organisational complexity of many projects. However, complexity is a necessary part of a flexible and responsive industry. Therefore, improving the ability of project management to deal with these complexities is essential for growth of the industry (Gray & Hughes, 2001).

Generally, in project management, projects are considered as linear process which can be divided into contracts, phases, activities, work packages, assignments, etc. Bertelsen (2004) advocated this as a fundamental mistake. Bertelsen (2004) further argues that, the projects should be looked as complex and dynamic phenomenon in a non-linear setting. This clearly states that, if the project is approached as a complex phenomenon many avenues will be opened up to explore more dimensions and management techniques for a better management of projects.

4. Complex projects in project-based industries

The construction industry is a well-known example for a project based industry which handles complex projects (Bertelsen, 2004, p. 4). It is not necessarily an outcome of technological complexity of construction projects (number of elements and their interdependencies). 'Uncertainty' is very much a part of complex nature of construction. Which means, the degree of uncertainty of goals and the degree of uncertainty of methods to achieve goals of the project (T. M. Williams, 1999) contributes to the complexity of construction projects. In comparison, construction industry projects are usually more complex than other industries as they are often vulnerable to external factors such as weather conditions which may influence the cost estimates, design, contracts, and production planning (Kern & Formoso, 2004). Among the factors which are largely influenced by these uncertainties, cost estimates are critical.

Estimated construction cost is defined as “budgeted or forecasted construction cost at the time of decision to build” (Flyvbjerg, Holm, & Buhl, 2002, p. 281). As complex projects contain elements of high uncertainty and size, achieving accuracy in cost estimation is

often challenging. Traditionally, construction cost estimations are made based on the quantification of building elements such as walls (m²), concrete (m³), and windows (units) (Kern & Formoso, 2004). However, there can be flow activities which do not add value to the project, yet highly impact the cost of the project. These activities are not often taken into cost estimation process. Furthermore, poor forecasting, level of available information, likely changes in design, scope, duration, and ground conditions could result in cost overruns (Elfaki, Alatawi, & Abushandi, 2014). Bertelsen and Koskela (2003) identified a number of case studies of complex construction projects, which experienced a higher percentage of cost overruns, including Sydney Opera House (budget escalated from \$7M (Australian) to \$107M (Australian)), and Denver international airport (budget escalated from \$1.7B to \$4.5B).

Cost overruns are not only an issue of the construction industry. As far as cost estimations are concerned in other industries' complex projects, cost overruns are common. Flyvbjerg et al. (2002) claim costs are underestimated in 9 out of 10 public work projects. Similarly, Mackenzie states (as cited in Olaniran et al., 2015) average cost overrun of a hydrocarbon project is 90.75% in Europe. Ramasubbu and Balan (2012) evident a high rate of cost overrun in the software development industry. Scholars argue that, the cost underestimation of capital-intensive projects cannot be always explained by errors, and it can be explained as strategic misrepresentation (Ahiaga-Dagbui & Smith, 2014; Ansar, Flyvbjerg, Budzier, & Lunn, 2016; Flyvbjerg et al., 2002). This clearly shows that, cost overrun issue is common in all the complex projects, despite the industries. This shows the need for establishing a more realistic or accurate cost estimation. Therefore, this paper identifies complexity dimensions and ways of addressing them in project cost estimation.

5. Complexity dimensions

Complexity of a project is built upon several underlying dimensions. Understanding of these dimensions is essential to identify strategies for reducing the impacts of complexity. Therefore, dimensions of complexity need to be drawn upon during cost estimation for more realistic outcomes. While numerous studies have been conducted on different dimensions of project complexity across the disciplines (Baccarini, 1996; Bar-Yam, 2004; Kerzner & Belack, 2010; Remington & Pollack, 2007), the scale of influence of those dimensions on the cost estimation across disciplines has not been studied in detail so far.

This study aims at evaluating how the level of influence of complexity dimensions on cost estimations attributed in the estimation process, and what are the effective practices that can be applied to improve the cost estimation process of complex projects. As the first step of the evaluation, 23 complexity dimensions that influence the project cost estimation were identified through literature review. As the focus of this study is not to establish these complexity dimensions, but to evaluate the influence of those in the cost estimation process within project-based industries, the detailed review is not presented here. However, a summary findings of the literature review and each of the 23 dimensions are explained to allow a better understanding.

The concept of complexity itself is its various interrelated parts (Baccarini, 1996). *Dependency and interdependency* is one of the complexity dimensions that deals with the relationship between the elements that are part of the project. This relationship can be, some elements being depended on some elements, or each element mutually depended on others. Clearly addressing the arrangements of interdependency and dependency is necessary, as a change in one element could have a great impact on the entire system (Bar-Yam, 2004). *Timeframe* is another dimension which has a direct effect on how complexity is identified by the project team members and stakeholders. The longer the timeframe, the more chances that changes will impact the project (César, Curtin, & Etcheber, 1998; Remington & Pollack, 2007; Remington, Zolin, & Turner, 2009). Further, *Uncertainty* is an important dimension of complexity, since one cannot forecast the outcome of the interactions between elements, which makes managing such project very challenging (Kerzner & Belack, 2010; Remington & Pollack, 2007; Remington et al., 2009; Shenhar & Dvir, 2007; Vidal & Marle, 2008; T M Williams, 2002). Similarly, *Risk* is an uncertainty which has a probability of happening with a predictable impact. Therefore, it becomes clear that the more risks, the more complex a project might be, since one does not know what the repercussion to other elements of the project (Kerzner & Belack, 2010; Levin & Ward, 2011; Shenhar & Dvir, 2007).

Clarity of goals is another complexity dimension that expresses how well the goals of the project are defined. Also, it impacts how the project had been managed and its decisions made. The lack of clear goals often results in a diverse set of assumptions by various stakeholders, which might impact the implementation strategy and project performance (Cooke-Davies & Crawford, 2011; Remington et al., 2009; Turner & Cochrane, 1993).

Product and project size is a dimension which is related to both the size of the product, service, or result produced by the project, or to the amount of work that needs to be done to deliver the product, or service. This dimension is considered as a critical aspect of project complexity (Kerzner & Belack, 2010; Vidal & Marle, 2008; T M Williams, 2002). *Project description* focuses on the level of difficulty encountered when describing the projects. The level of difficulty when describing the project, its scope, interactions, and components will add a complexity component to the project (Remington et al., 2009; Yam, 2005). Also, it depends on both explicit and implicit *Communication quality* of the project (Luhman & Boje, 2001).

Budgetary constraints is a complexity dimension related to how the budget constrains the ability to manage the project (Kerzner & Belack, 2010). In addition to these dimensions *Innovation to market* (Baccarini, 1996; César et al., 1998; Remington & Pollack, 2007; Remington et al., 2009; Shenhar & Dvir, 2007; Vidal & Marle, 2008; T M Williams, 2002), *Degree of trust* with the stakeholders (Geraldi, 2008), and ability to use *Technology* also adds complexity to the project. Moreover, *Project management maturity level*, *Stakeholder interaction*, *Pace/speed to the market*, *Organisational capability*, *Knowledge and experience* of the project team, *Political influence*, *Economic uncertainty*, *Environmental and safety impact*, *Impact on society*, *Cultural resistance and differences*, and *External environment constraint* are also considered as complexity dimensions of a project for the purpose of this study.

7. Research Method

Questionnaire survey and semi-structured interviews are chosen as appropriate data collection techniques to achieve research objectives. In order to identify the impact of each complexity dimensions on cost estimation, a survey was conducted to rate on a Likert scale. Likert scale was chosen for this study for its distinct characteristics such as discrete values, tied numbers, and restricted range (De Winter & Dodou, 2010), which allows participants to specify their level of agreement. Respondents were asked to rate the impacts of complexity dimensions on a five-point Likert scale, 1 being 'No impact' and 5 being 'Extreme impact'. The structured online questionnaire, along with the explanation of dimensions, was sent to 250 selected professionals. Questionnaire respondents were chosen based on convenience sampling technique as this is an online survey, and the sample requires experts. Altogether, 54 completed questionnaires were

received from respondents. These respondents represent construction industry (22), information technology industry (13), defence (3), aero engineering (3), energy industry (4), and other project-based industries (9). This sample includes estimators, project managers, and quantity surveyors from different countries who have experience more than 3 years and have handled projects that are estimated more than 1 million GBP. Factors were ranked based on the importance given by the professionals, using Relative Importance Index (RII) ranking method.

$$RII = \frac{\sum W}{A \times N} (0 \leq RII \leq 1)$$

where;

W = Weightage given to each factor

A = Highest weight

N = Number of respondents

10 in-depth interviews were conducted among experts and practitioners from different industries (Refer Table 1), to extract effective practices that can be applied to improve cost estimation process of complex projects. Semi-structured interview technique was selected for this study as it allows the researcher to follow up any interesting or unexpected answers, and to obtain more elaborative responses. The interview transcripts were analysed using thematic analysis technique to extract best practices. The thematic analysis aims at analysing narrative materials of the interview in the realist or constructionist perspective (Vaismoradi, Turunen, & Bondas, 2013). This method was chosen to be appropriate, as it is used to identify common threads, which will be useful to extract best practices across the industries in managing complex projects (Vaismoradi et al., 2013).

Table 1: Profile of the interviewees

Participants	Type	Country	Industry
Participant 1	Expert	USA	Freelance Project Consultant/ Educator
Participant 2	Expert	USA	Defense
Participant 3	Practitioner	UK	Energy
Participant 4	Practitioner	Switzerland	Insurance
Participant 5	Practitioner	Brazil	Information Technology
Participant 6	Practitioner	Brazil	Information Technology
Participant 7	Practitioner	Trinidad and Tobago	Construction
Participant 8	Practitioner	Qatar	Construction
Participant 9	Practitioner	Norway	Construction
Participant 10	Academia	USA	Defense

8. Results and Discussion

Table 2 shows the Relative Importance Indices and the ranks of the 23 complexity dimensions as postulated by the respondents.

Table 2: Overall RII ranking

Complexity dimension	RII	Rank
Risk	0.8037	1
Product and project size	0.8000	2
Time frame	0.7704	3
Organizational capability	0.7630	4
Project management maturity level	0.7593	5
Uncertainty	0.7556	6
Budgetary constraints	0.7407	7
Knowledge and experience	0.7407	7
Clarity of goals	0.7370	9
Technology	0.7296	10
Degree of trust	0.7259	11
Communication quality	0.7185	12
Dependency and interdependency	0.7037	13
Economic uncertainty	0.7037	13
Stakeholder interaction	0.7037	13
Political influence (politics)	0.6963	16
External environment constraint	0.6889	17
Project description	0.6815	18
Pace/speed to market	0.6481	19
Innovation to market	0.6370	20
Cultural resistance and differences	0.6296	21
Environmental and safety impact	0.6259	22

Complexity dimension	RII	Rank
Impact on society	0.5259	23

Results show that, the practitioners ranked 'Risk' as the high-impact complexity dimension, whereas 'Uncertainty' in the 6th position. It is important to note that, the differences between risk and uncertainty at this point. Risk occurs when future is unknown, whereas the probability of occurrence is predictable. Uncertainty occurs where the probability of occurrence is unknown (Miller, 1977; Toma, Chiriță, & Șarpe, 2012). Based on the ranking, the predictable risk has a high impact on the cost estimation process of the complex projects. Generally, risk as a complexity dimension associated with all the other complexity dimensions. Therefore, forecasting and managing those risks are extremely challenging (Thamhain, 2013). Interview results support that, setting the standard contingency on regardless of the project is inadequate. It requires the assessment of risk that has to be built into estimates at different levels. This complex nature of risk makes the estimation process difficult. Consequently, it leads to overestimation or underestimation. Whereas, complete uncertainty does not reveal any probability of impacts. Usually, it arises from the ambiguity and vagueness in the data which are from biased sources (Atkinson, Crawford, & Ward, 2006). Therefore, incorporating the impacts it gives to the cost estimation is not as significant as risk. Basically, it depends on whether the organisation is a risk lover or risk avoider.

Practitioners ranked 'product and project size' in the 2nd position. Some literature state, product and project size is a critical aspect of complexity (Kerzner & Belack, 2010; Vidal & Marle, 2008; T M Williams, 2002). Whereas, scholars argue that the opposite is also true. Because, project size is often defined based on its money value or a number of people work for the project (Martin, Pearson, & Furumo, 2005). However, a big budget project is not necessarily to be a complex project. Even though, both sides make some strong argument for their respective views, practitioners ranked size of the product and project as a high-impact complexity dimension. Based on the interview, experts explained this ranking based on their experience as follows. Generally, the larger the project, the greater the chances for cost overrun (Doyle & Hughes, 2000). Reasons being, the large projects require longer timeline because there are more external issues impacting the project. Consequently, it requires more effort in planning, and involves specialists in each part of the project. Therefore, the percentage of variation can be high. Thus, it highly impacts the

cost estimation process. Product and project size is ranked as a high-impact complexity dimension based on these dynamics. 'Time-frame' is ranked in the 3rd position as it is a restriction itself and for its association with the scale of the project.

'Environment and safety impact' and 'Impact on society' are ranked as low-impact complexity dimensions in the cost estimation. These two dimensions are related to sustainability. Cost on society is more about how the organisation do business and how they evaluate the negative impacts on the society. Therefore, its impact on cost estimation is relatively low.

In addition to the ranking, interview results were analysed using thematic analysis method to explain the results of questionnaire survey and to identify recommendations to overcome cost overrun issues in the complex projects. Identified recommendations were categorised under five themes as shown in Figure 1.




Figure 1: Tree-node model of recommendations

9. Suggestions to improve cost estimation

Respondents agreed that, the accuracy of the cost estimation declines with the level of complexity of the project. Therefore, identifying best practices to improve cost

estimations across different fields would be beneficial for the cost estimators to customise according to their field of specialisation. Accordingly, a summary of the identified five themes is provided below.

1. Knowledge sharing system

The most noted suggestion given by the respondents to improve cost estimation is having a knowledge sharing system that includes templates, guidelines, and techniques to address complexity in cost estimation. Bartol and Srivastava (2002) define knowledge as information, ideas, and expertise that is required to perform a task. However, knowledge sharing needs a measured approach. For example, risk being the high impact complexity dimension, cost estimation is, in one way or another, based on risk estimation as well. Therefore, having a structured approach to go through item by item to identify potential risks could be one way of knowledge sharing. Also, using and providing reliable data play a major role in accurate cost estimation. Hence, a basic knowledge sharing system could include previous project examples, lessons learnt, and quick questions to answer yes/no or low/medium/high for contingency calculation. Knowledge sharing system has been identified as a tool to build trust and to improve efficiency by scholars (Kotlarsky & Oshri, 2005). Also, it has been proven as a success in providing reliable information (Lee, 2001). This system will act as a communication medium and reduce cost inaccuracies caused by the complexity dimensions such as degree of trust, communication quality, and risk.

2. Appropriate staffing

Interview respondents agreed that, comparatively, capacity of internal resources reduces the complexity of projects than outsourced resources. Relying upon external resources creates the requirement for closer monitoring. A study conducted by McComb, Green, and Compton (2007) also prove that the project complexity moderate staff efficiency and team flexibility. Particularly, if the organisation is dealing with two different cultures, the differences should be brought up and adequately managed. Because the efficiency of the staff has an impact on the time frame of the project which could trigger cost implications. Therefore, appropriate staffing reduces the risk of cost overruns. Mostly, the inaccuracies caused by the complexity dimensions such as knowledge and experience, risk, project and product size, stakeholder interaction, and degree of trust. Experience of staff and capacity of the organisation also has an impact on cost estimation of the complex projects.

3. Network enhancement

Respondents agreed that, meeting stakeholders' requirements is the ultimate goal of any project in this competitive business environment. However, cost and time constraints require the estimator to prioritise and manage those requirements to avoid cost overruns (Karlsson & Ryan, 1997). Hence, network enhancement is the key to recognise those requirements, based on which assumptions and restrictions of the project can be identified. Communication channels of the organisation need to be open and clear to improve the participation of stakeholders. Further, strategic requirements of the client have to be acknowledged in the cost estimation process.

4. Risk management

Conventionally, risk management is mostly based on experience, assumptions, and human judgement (Baloi & Price, 2003). Consequently, it has a potential to cause cost misrepresentation. Ranking of the practitioners also confirms that, risk is one of the high-impact complexity dimension. Though, there are mathematical models, computer simulations, and techniques available to predict risk, those results vastly depend on the human inputs (Mok, Tummala, & Leung, 1997). Experts argue that, risk plays a major role in cost overruns of complex projects as it is a challenge to consider all intangible risks linked with project complexity in cost estimation. Therefore, respondents suggest to forming risk team with the involvement of project manager and cost estimator. The team could come up with a plan that shows the risks and how they affect the cost. Identified risks shall incorporate change management related issues, political maps, and all other possible avenues.

5. Circumspect estimation

The results of the study conducted by Doyle and Hughes (2000) suggests that there is a relationship between accuracy of the estimator and project complexity. Therefore, estimation should be made circumspectly to reduce the deviation. Generally, cost estimations are prepared in the perspective of expenditure. Experts recommend that, cost estimation also can be looked at in the perspective of recovery. Time value of money and its recovery period can be capitalised, if the project is completed in a shorter span of time. This would bring in better returns on investment. However, it requires precise goals, clear definitions, and a good understanding of time implications. Moreover, the

estimator has to make sure that everything is included and shall increase contingency according to complexity of the project.

10. Conclusion

Project complexity is a key reason for cost overruns. Existing bibliography suggests that, identifying and considering different complexity dimensions in cost estimations will assist for a more realistic estimation. Study results show that, risk, project and product size, and time frame are the high-impact complexity dimensions, which need more attention in cost estimation. Therefore, embracing the effect of project complexity into the cost estimation is essential to avoid cost overruns. However, convenience sampling technique which is adopted for this research is a limitation as it opens a possibility for the sampling bias. In order to overcome this limitation, expert interviews were conducted to validate the results. Respondents agreed with ranking and suggested that, implementing a knowledge sharing system will be beneficial to acquire reliable and adequate information for cost estimation. Further, appropriate staffing, network enhancement, risk management, and circumspect estimation are some of the suggestions to improve cost estimation of complex projects.

References

- Ahiaga-Dagbui, D. D., & Smith, S. D. (2014). Rethinking construction cost overruns: cognition, learning and estimation. *Journal of Financial Management of Property and Construction*, 19(1), 38-54. doi:10.1108/JFMPC-06-2013-0027
- Ansar, A., Flyvbjerg, B., Budzier, A., & Lunn, D. (2016). Does infrastructure investment lead to economic growth or economic fragility? Evidence from China. *Oxford Review of Economic Policy*, 32(3), 360-390. doi:10.1093/oxrep/grw022
- Atkinson, R. (1999). Project management: cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria. *International Journal of Project Management*, 17(6), 337-342. doi:10.1016/S0263-7863(98)00069-6
- Atkinson, R., Crawford, L., & Ward, S. (2006). Fundamental uncertainties in projects and the scope of project management. *International Journal of Project Management*, 24(8), 687-698. doi:10.1016/j.ijproman.2006.09.011
- Baccarini, D. (1996). The concept of project complexity—a review. *International Journal of Project Management*, 14(4), 201-204. doi:10.1016/0263-7863(95)00093-3
- Baloi, D., & Price, A. D. F. (2003). Modelling global risk factors affecting construction cost performance. *International Journal of Project Management*, 21(4), 261-269. doi:10.1016/S0263-7863(02)00017-0
- Bar-Yam, Y. (2004). *Making Things Work: Solving Complex Problems in a Complex World*: Knowledge Press NECSI.
- Bartol, K. M., & Srivastava, A. (2002). Encouraging knowledge sharing: The role of organizational reward systems. *Journal of Leadership & Organizational Studies*, 9(1), 64-76.

- Bertelsen, S. (2004). *Construction management in a complexity perspective*. Paper presented at the The 1st SCRI International Symposium, University of Salford, UK.
- Bertelsen, S., & Koskela, L. (2003). *Avoiding and managing chaos in projects*. Paper presented at the Proceedings of the 11th Annual Conference of the International Group for Lean Construction (IGLC11), Blacksburg, Virginia.
- Bertelsen, S., & Koskela, L. (2005). *Approaches to Managing Complexity in Project Production*.
- Bubshait, A. A., & Almohawis, S. A. (1994). Evaluating the general conditions of a construction contract. *International Journal of Project Management*, 12(3), 133-136. doi:10.1016/0263-7863(94)90027-2
- César, B., Curtin, T., & Etcheber, P. (1998). *Managing sensitive projects: A lateral approach*: Psychology Press.
- Chan, A. P. C., & Chan, A. P. L. (2004). Key performance indicators for measuring construction success. *Benchmarking: An International Journal*, 11(2), 203-221. doi:10.1108/14635770410532624
- Cooke-Davies, T., & Crawford, L. (2011). *Aspects of complexity: Managing projects in a complex world*.
- De Winter, J. C. F., & Dodou, D. (2010). Five-Point Likert Items: t test versus Mann-Whitney-Wilcoxon. *Practical Assessment, Research & Evaluation*, 15(11), 1-16.
- De Wit, A. (1988). Measurement of project success. *International Journal of Project Management*, 6(3), 164-170. doi:10.1016/0263-7863(88)90043-9
- Doyle, A., & Hughes, W. (2000). *The influence of project complexity on estimating accuracy*. Paper presented at the 6th Annual ARCOM Conference, Glasgow Caledonian University.
- Elfaki, A. O., Alatawi, S., & Abushandi, E. (2014). Using intelligent techniques in construction project cost estimation: 10-Year survey. *Advances in Civil Engineering, 2014*, 1-11. doi:10.1155/2014/107926
- Flyvbjerg, B. (2005). Design by deception: The politics of megaproject approval. *Harvard Design Magazine, Spring/Summer(22)*, 50-59.
- Flyvbjerg, B., Bruzelius, N., & Rothengatter, W. (2003). *Megaprojects and risk: An anatomy of ambition*: Cambridge University Press.
- Flyvbjerg, B., Holm, M. S., & Buhl, S. (2002). Underestimating costs in public works projects: Error or lie? *Journal of the American Planning Association*, 68(3), 279-295.
- Geraldi, J. (2008). Patterns of complexity: The thermometer of complexity. *Project Perspectives*, 29, 4-9.
- Gray, C., & Hughes, W. (2001). *Building design management*. Boston: Butterworth-Heinemann.
- Kaming, P. F., Olomolaiye, P. O., Holt, G. D., & Harris, F. C. (1997). Factors influencing construction time and cost overruns on high-rise projects in Indonesia. *Construction Management and Economics*, 15(1), 83-94. doi:10.1080/014461997373132
- Karlsson, J., & Ryan, K. (1997). A cost-value approach for prioritizing requirements. *IEEE software*, 14(5), 67-74.
- Kern, A. P., & Formoso, C. T. (2004). *Guidelines for improving cost management in fast, complex and uncertain construction projects*. Paper presented at the 12th Conference of the International Group for Lean Construction.
- Kerzner, H. R., & Belack, C. (2010). *Managing Complex Projects (Vol. 11)*: John Wiley & Sons.

- Kotlarsky, J., & Oshri, I. (2005). Social ties, knowledge sharing and successful collaboration in globally distributed system development projects. *European Journal of Information Systems*, 14(1), 37-48.
- Lee, J.-N. (2001). The impact of knowledge sharing, organizational capability and partnership quality on IS outsourcing success. *Information & Management*, 38(5), 323-335.
- Levin, G., & Ward, J. L. (2011). *Program management complexity: A competency model*: CRC Press.
- Luhman, J. T., & Boje, D. M. (2001). What is complexity science? A possible answer from narrative research. *Emergence, A Journal of Complexity Issues in Organizations and Management*, 3(1), 158-168.
- Martin, N. L., Pearson, J. M., & Furumo, K. A. (2005). *IS Project Management: Size, Complexity, Practices and the Project Management Office*.
- McComb, S. A., Green, S. G., & Compton, W. D. (2007). Team flexibility's relationship to staffing and performance in complex projects: An empirical analysis. *Journal of Engineering and Technology Management*, 24(4), 293-313.
- Meng, X. (2012). The effect of relationship management on project performance in construction. *International Journal of Project Management*, 30(2), 188-198. doi:10.1016/j.ijproman.2011.04.002
- Miller, E. M. (1977). Risk, uncertainty, and divergence of opinion. *The Journal of finance*, 32(4), 1151-1168.
- Mok, C. K., Tummala, V. M. R., & Leung, H. M. (1997). Practices, barriers and benefits of risk management process in building services cost estimation. *Construction Management and Economics*, 15(2), 161-175. doi:10.1080/01446199700000004
- Olaniran, O. J., Love, P. E. D., Edwards, D., Olatunji, O. A., & Matthews, J. (2015). Cost Overruns in Hydrocarbon Megaprojects: A Critical Review and Implications for Research. *Project Management Journal*, 46(6), 126-138. doi:10.1002/pmj.21556
- Ramasubbu, N., & Balan, R. K. (2012). *Overcoming the challenges in cost estimation for distributed software projects*.
- Remington, K., & Pollack, J. (2007). *Tools for complex projects*: Gower Publishing, Ltd.
- Remington, K., Zolin, R., & Turner, R. (2009). *A model of project complexity: distinguishing dimensions of complexity from severity*. Paper presented at the Proceedings of the 9th International Research Network of Project Management Conference.
- Rogers, P. J. (2008). Using programme theory to evaluate complicated and complex aspects of interventions. *Evaluation*, 14(1), 29-48.
- Shane, J. S., Molenaar, K. R., Anderson, S., & Schexnayder, C. (2009). Construction Project Cost Escalation Factors. *Journal of Management in Engineering*, 25(4), 221-229. doi:10.1061/(ASCE)0742-597X(2009)25:4(221)
- Shenhar, A. J., & Dvir, D. (2007). *Reinventing project management: the diamond approach to successful growth and innovation*: Harvard Business Review Press.
- Terry, M. W., John, R. P., Stevens, C., Crawford, L., & Cooke-Davies, T. (2013). *Aspects of Complexity - Managing Projects in a Complex World*. Newtown Square, Pa: Project Management Institute, Inc. (PMI).
- Thamhain, H. (2013). Managing Risks in Complex Projects. *Project Management Journal*, 44(2), 20-35. doi:10.1002/pmj.21325
- Toma, S.-V., Chiriță, M., & Șarpe, D. (2012). Risk and Uncertainty. *Procedia Economics and Finance*, 3, 975-980. doi:10.1016/S2212-5671(12)00260-2

- Turner, J. R., & Cochrane, R. A. (1993). Goals-and-methods matrix: coping with projects with ill defined goals and/or methods of achieving them. *International Journal of Project Management*, 11(2), 93-102.
- Vaismoradi, M., Turunen, H., & Bondas, T. (2013). Content analysis and thematic analysis: Implications for conducting a qualitative descriptive study. *Nursing & Health Sciences*, 15(3), 398-405. doi:10.1111/nhs.12048
- Vidal, L.-A., & Marle, F. (2008). Understanding project complexity: implications on project management. *Kybernetes*, 37(8), 1094-1110. doi:10.1108/03684920810884928
- Williams, T. M. (1999). The need for new paradigms for complex projects. *International Journal of Project Management*, 17(5), 269-273. doi:10.1016/S0263-7863(98)00047-7
- Williams, T. M. (2002). *Modeling Complex Projects*. Chichester, UK: John Wiley & Sons.
- Yam, B. Y. (2005). *Making Things Work: Solving Complex Problems in a Complex World*.